CUSTOMER DATA OPTIMIZATION
WATERFALL DELIVERABLES

Document 1- Business case document template
· Project Initiation - The customer data optimization project was initiated as financial institutions with day to day increasing competitions need to farm from there existing data and to get more business from same. Hence to fulfil the same an application is required to capture the data.
· Current Problem – There is no system to harness the data available in the system and to generate a good business out of the same. Hence to overcome this situation a system is to be developed which will optimize the data use.
· Problem Solution – Customer data Optimization will address the following problems –
-Uses of data will be optimized
-It will be easy to access the system remotely.
-The reporting of the officers will increase.

· Resources Required – 
· Human Resources 
 Project Manager: Oversees the project.  Business Analyst: Gathers and analyzes requirements.  Developers: Build the portal.  UI/UX Designers: Design user interfaces.  Testers: Ensure functionality and reliability.  IT Support: Handle deployment and support.  Trainers: Provide user training.

· Technical Resources 
 Development Tools  Design Tools  Testing Tools  Hosting Infrastructure: Servers, database systems.  Security Tools: Data protection software.

· Financial Resources  Budget: For salaries, software licenses, hardware, and training materials. 

· Physical Resources  Workspace: Offices or remote setups.  Hardware: Computers, servers, networking equipment. 

· Documentation and Training Materials  User Manuals: Guides for portal use.  Training Programs: Structured training sessions.

· Organizational Changes

Process Changes 
 Digital Entry: Bank Staff uses the portal for all data updation. 
Automated Reporting: Reports and data analysis are generated automatically. 

Training and Support 
 User Training: Comprehensive training for all staff members. 
 Ongoing Support: Dedicated support team for user assistance. 

Roles and Responsibilities 
 New Roles: Potential creation of Customer Data Optimization Administrators. 
 Adjusted Roles: Bank Employees incorporate portal usage into daily tasks. 

Communication and Collaboration 
 Enhanced Communication: Improved channels between the bank employees from different departments.
 Stakeholder Involvement: Increased involvement in planning and rollout. 

Technology Integration 
 IT Infrastructure: Upgrading to support Customer Data Optimization. 
 Data Management: New protocols for data entry, storage, and security.


· Time Frame to Cover ROI
The expected ROI timeframe for Customer Data Optimization is approximately 18-24 months, with tangible benefits and cost savings becoming evident within the first year and full ROI realized by the end of the second year.

· Stakeholder Identification

1. Primary Stakeholders  Bank Administrators: Oversee the implementation and ensure alignment with bank goals.  Bank Employees: Main users of the portal, responsible for entering and managing data.  IT Staff: Manage technical aspects, including deployment, integration, and support. 
2. Secondary Stakeholders  Sales Representatives: Indirect beneficiaries who will experience more timely and accurate data reporting. 
3. Tertiary Stakeholders  Bank Board: Oversight and approval of the project's budget and alignment with financial organization standards.  Vendors: Third-party providers involved in software development, security, and maintenance. 
4. Project Team  Project Manager: Leads the project, ensuring it stays on schedule and within budget.  Business Analyst: Gathers requirements and ensures they meet stakeholders' needs.  Developers: Design and build the Customer Data Optimization portal.  UI/UX Designers: Create an intuitive and user-friendly interface.  Testers: Ensure the portal is functional and free of defects.  Trainers: Develop and deliver training programs for end-users.

Document 2: Business Analyst Approach Strategy
 
1. Project Initiation: 
· Understand the project objectives, scope, and constraints. 
· Identify key stakeholders and establish communication channels. 
· Conduct a preliminary assessment of business needs and requirements.
2. Elicitation Techniques: 
Interviews 
 Conduct one-on-one interviews with bank employees, administrators, and IT staff to gather detailed requirements and insights. 
Surveys and Questionnaires 
 Distribute surveys to a larger group of stakeholders, including bank employees and sale associates, to collect quantitative data on needs and expectations. 
Focus Groups 
 Organize focus group sessions with bank employees and administrators to discuss challenges and potential solutions collaboratively.
 Workshops 
 Facilitate workshops with key stakeholders to brainstorm ideas, define requirements, and prioritize features. 
Observation 
 Observe bank employees during their lead entry process to understand their workflows, pain points, and areas for improvement. 

Document Analysis 
 Review existing documentation, such as sourcing policies, current systems, and workflow diagrams, to understand the current state and identify gaps. 
Prototyping 
 Develop and present prototypes of the Customer Data Optimization portal to stakeholders for feedback and refinement of requirements. 
Brainstorming 
 Conduct brainstorming sessions with the project team and stakeholders to generate ideas and identify innovative solutions.

3. Stakeholder Analysis using RACI/ILS: 
· Identify stakeholders and their roles using RACI (Responsible, Accountable, Consulted, Informed) or ILS (Influencer, Leader, Supporter) matrices.
· Determine each stakeholder's level of involvement and expectations regarding the project. 
· Need to use this analysis to allocate responsibilities, manage expectations, and ensure effective communication.

	Stakeholder
	Responsible(R)
	Accountable(A)
	Consulted(C)
	Informed(I)

	Bank Administration
	
	A
	C
	I

	Bank Employees
	R
	
	I
	I

	IT Staff
	R
	
	C
	I

	Vendors
	R
	
	
	I

	Project Manager
	R
	A
	
	

	Business Analyst
	R
	
	
	

	UI/UX Designer
	R
	
	
	

	Testers
	R
	
	
	

	Trainers
	R
	
	
	



4. Documents to Write: 
· Business Requirements Document (BRD) 
· Functional Requirements Specification (FRS) 
· Use Case Documents 
· User Stories 
· Test Plan 
· User Acceptance Testing (UAT) Plan 
· Training Materials 
· Project Management Plan
5. Document Sign-off Process: 
· Share draft documents with stakeholders for review and feedback. 
· Incorporate feedback and revisions as necessary. 
· Obtain formal sign-off from stakeholders indicating their acceptance of the documents. 
· Maintain version control to track changes and updates.

6. Client Approvals: 
· Present finalized documents to the client for approval. 
· Provide explanations and clarifications as needed to ensure understanding. 
· Obtain formal approval from the client through signed agreements or email confirmation.
7. Communication Channels: 
· Establish regular meetings with stakeholders to discuss project progress, issues, and updates. 
· Utilize email, project management software, and collaboration tools for asynchronous communication. 
· Maintain an open-door policy for stakeholders to raise concerns or provide feedback. 
8. Change Request Handling: 
· Establish a formal change management process to capture, assess, and prioritize change requests. 
· Evaluate the impact of proposed changes on scope, timeline, and budget. 
· Obtain approval from the Change Control Board before implementing changes. 
9. Progress Reporting to Stakeholders: 
· Provide regular updates on project milestones, deliverables, and risks. 
· Use status reports, dashboards, and presentations to communicate progress effectively. 
· Highlight achievements, challenges, and upcoming tasks to keep stakeholders informed. 
10. UAT - Client Project Acceptance: 
· Coordinate User Acceptance Testing (UAT) with the client to validate that the software meets requirements. 
· Provide clear instructions and test cases for the client to execute during UAT. 
· Obtain sign-off on the UAT - Client Project Acceptance Form once the client confirms satisfaction with the software functionality.

Document 3- Functional Specifications

	Project Name
	Customer Data Optimization

	Customer Name
	A2Z Bank

	Project Version
	1.0

	Project Sponsor
	A2Z Bank

	Project Manager
	Abhijeet Shegokar

	Project Initiation Date
	15/05/2025



Functional Specification
	Req ID
	Req Name
	Req Description
	Priority

	FR0001
	User Authentication and Authorization
	The system shall provide secure login functionality for bank employees, administrators, and IT staff.
	10

	FR0002
	Role-Based Access Control
	The system shall allow role-based access control, restricting functionalities based on user roles
	9

	FR0003
	Lead Entry
	The system will allow bank employees to enter the lead in the system
	9

	FR0004
	Bulk Lead Entry
	The system will allow bulk lead entry for more efficiency.
	8

	FR0005
	Export Lead Data
	System will allow to export the data in multiple formats(pdf, excel etc)
	7

	FR0006
	Data Validation
	The system will check if all the data is within the acceptable parameters.
	9

	FR0007
	Error Handling
	The message will be prompted for if error is observed in data entered
	8

	FR0008
	Data Encryption
	As its financial data hence it is required to encrypt the sensitive data
	10

	FR0009
	User Friendly Interface
	The system shall provide a user friendly interface for entering the data.
	9

	FR0010
	Multiple device accessibility
	The system shall be accessible via multiple devices, including desktops, tablets, and smartphones.
	8

	FR0011
	Notifications
	The system shall trigger notifications if the lead is assigned to any bank staff
	8

	FR0012
	Help Section
	The system shall include a help section with user guides and FAQs
	9

	FR0013
	Technical Support
	The system shall provide access to technical support for troubleshooting.
	8

	FR0014
	User Feedback
	The system shall allow users to provide feedback on the portal's functionality.
	7

	FR0015
	Auto Logout
	The system shall automatically log out users if the portal is open for a long time and is not active.
	10



Document 4- Requirement Traceability Matrix
	Req ID
	Req Name
	Req Description
	Design
	D1
	T1
	D2
	T2
	UAT
	Priority

	FR0001
	User Authentication and Authorization
	The system shall provide secure login functionality for bank employees, administrators, and IT staff.
	YES
	Completed
	Completed
	Yes
	Yes
	Pending
	10

	FR0002
	Role-Based Access Control
	The system shall allow role-based access control, restricting functionalities based on user roles
	YES
	Completed
	Completed
	Yes
	Yes
	Pending
	9

	FR0003
	Lead Entry
	The system will allow bank employees to enter the lead in the system
	YES
	Completed
	Completed
	Yes
	Yes
	Pending
	9

	FR0004
	Bulk Lead Entry
	The system will allow bulk lead entry for more efficiency.
	YES
	Completed
	Completed
	Yes
	Yes
	Pending
	8

	FR0005
	Export Lead Data
	System will allow to export the data in multiple formats(pdf, excel etc)
	YES
	Completed
	Completed
	Yes
	Yes
	Pending
	7

	FR0006
	Data Validation
	The system will check if all the data is within the acceptable parameters.
	YES
	Completed
	Completed
	Yes
	Yes
	Pending
	9

	FR0007
	Error Handling
	The message will be prompted for if error is observed in data entered
	YES
	Completed
	Completed
	Yes
	Pending
	Pending
	8

	FR0008
	Data Encryption
	As its financial data hence it is required to encrypt the sensitive data
	YES
	Completed
	Completed
	Yes
	Yes
	Pending
	10

	FR0009
	User Friendly Interface
	The system shall provide a user friendly interface for entering the data.
	YES
	Completed
	Completed
	Yes
	Yes
	Pending
	9

	FR0010
	Multiple device accessibility
	The system shall be accessible via multiple devices, including desktops, tablets, and smartphones.
	YES
	Completed
	Pending
	Yes
	Pending
	Pending
	8

	FR0011
	Notifications
	The system shall trigger notifications if the lead is assigned to any bank staff
	YES
	Completed
	Pending
	Yes
	Yes
	Pending
	8

	FR0012
	Help Section
	The system shall include a help section with user guides and FAQs
	YES
	Pending
	Pending
	Yes
	Pending
	Pending
	9

	FR0013
	Technical Support
	The system shall provide access to technical support for troubleshooting.
	YES
	Pending
	Pending
	Yes
	Pending
	Pending
	8

	FR0014
	User Feedback
	The system shall allow users to provide feedback on the portal's functionality.
	YES
	Pending
	Pending
	Yes
	Yes
	Pending
	7

	FR0015
	Auto Logout
	The system shall automatically log out users if the portal is open for a long time and is not active.
	YES
	Pending
	Pending
	Yes
	Pending
	Pending
	10



Document 5- BRD Template

CUSTOMER DATA OPTIMIZATION
CDO2025
VERSION 1.0
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1. Document Revisions

	Revision No
	Date
	Author
	Description of changes
	Reviver
	Approval Date

	1
	1/05/2025
	Abhijeet Shegokar
	Initial draft of the project documentation
	ABC
	2/05/2025

	2
	5/05/2025
	Abhijeet Shegokar
	Added project objectives and success criteria
	ABC
	7/05/2025

	3
	10/05/2025
	Abhijeet Shegokar
	Included stakeholder analysis and elicitation techniques
	ABC
	11/05/2025

	4
	15/05/2025
	Abhijeet Shegokar
	Completed functional requirements and requirement traceability matrix
	ABC
	7/05/2025

	5
	20/05/2025
	Abhijeet Shegokar
	Updated priority and status in requirement traceability matrix
	ABC
	21/05/2025

	6
	22/05/2025
	Abhijeet Shegokar
	Added Detailed Business Requirements
	ABC
	23/05/2025

	7
	25/05/2025
	Abhijeet Shegokar
	Incorporated Appendices and finalized document
	ABC
	27/05/2025

	8
	28/05/2025
	Abhijeet Shegokar
	Final review and formatting adjustments
	ABC
	30/05/2025



2. Approval
	Role
	Name
	Signature
	Date

	Project Sponsor
	Sam
	Sign
	2/5/25

	Business Owner
	David
	Sign
	2/5/25

	Project Manager
	Arjun
	Sign
	12/5/25

	Business Analyst
	Mathews
	Sign
	16/5/25

	Technical Leads
	Dina
	Sign
	21/5/25

	Quality Assurance Lead
	Andrews
	Sign
	21/5/25

	Stakeholder Representative
	Tina
	Sign
	22/5/25

	IT Department Head
	Raj
	Sign
	25/5/25


3. RASCI Chart for This Document 
Codes Used in RASCI Chart: 
●R: Responsible 
●A: Accountable 
●C: Consulted 
●I: Informed

	Stakeholder
	Responsible(R)
	Accountable(A)
	Consulted(C)
	Informed(I)

	Bank Administration
	
	A
	C
	I

	Bank Employees
	R
	
	I
	I

	IT Staff
	R
	
	C
	I

	Vendors
	R
	
	
	I

	Project Manager
	R
	A
	
	

	Business Analyst
	R
	
	
	

	UI/UX Designer
	R
	
	
	

	Testers
	R
	
	
	

	Trainers
	R
	
	
	



In this RASCI Chart: 
· Bank Administration is Accountable and has ultimate authority (Authorize) for any changes to the document. 
· Bank Employees, IT staff, Vendors Project Manager, Business Analyst UI/UX Designers, Testers, Trainers are Responsible for their respective roles.
· Bank Administration is Responsible for Authorizing the document and Informs all stakeholders. 
· Project Manager is Accountable for the document. 
· IT staff and Bank Administration are Consulted during the document process.

4.1  Business Goals 
The primary goals of Customer Data Optimization are to streamline the data entry process for employees, ensuring efficiency and accuracy. By providing robust reporting tools and ensuring regulatory compliance, the portal enhances data integrity and security. Customer Data Optimization aims to improve user accessibility across devices and integrate seamlessly with existing systems. Additionally, the portal is designed to be scalable for future growth, ultimately enhancing user satisfaction through reliable performance and responsive support.
4.2 Business Objectives 
Streamline Data Entry: Halve the time staff spend on inputting and managing customer data.
Enhance Data Accuracy: Reduce data entry errors by 75% through automated validation. 
Facilitate Reporting: Enable quick generation of detailed performance reports. Ensure Compliance: Maintain financial and data protection regulation compliance. 
Increase Accessibility: Achieve 90% user satisfaction for multi-device functionality. 
Integrate Systems: Seamlessly connect with the existing customer Information System (SIS). 
Improve Satisfaction: Reach at least 85% user satisfaction with intuitive and efficient design. 
Support Scalability: Handle double the user load and data volume over five years without performance issues.
          4.3. Business Rules 
               Role-Based Access Control: Users can access only the functionalities and data                relevant to their roles (e.g., employees, administrators). 
Data Validation: All data entries must pass automated validation checks to ensure they are within acceptable ranges before being saved.   
Automatic Logout: Users will be automatically logged out after a specified period of inactivity to maintain security.
4.4. Background 
In many banks, the process of entering, managing, and reporting customer data      is often time- consuming and prone to errors due to manual handling and disparate systems. Employees spend significant amounts of time on administrative tasks, detracting from their primary focus on sales. Additionally, maintaining data accuracy and complying with financial regulations and data protection standards pose ongoing challenges. To address these issues, the Customer Data Optimization project aims to develop a comprehensive and user-friendly portal that streamlines the data entry process, ensures data integrity, and enhances overall efficiency for employees and administrators. This project will integrate seamlessly with existing systems and support future scalability, ultimately improving user satisfaction and operational effectiveness within financial institutions
4.5. Project Objective 
Build a Responsive UI: Develop a responsive and user-friendly interface that works seamlessly across desktops, tablets, and smartphones. 
Implement Secure Authentication: Integrate secure user authentication and role-based access control to protect user data and ensure proper authorization. Ensure Robust Data Validation: Create and incorporate automated data validation processes to ensure the accuracy and integrity of data entry. 
Develop Comprehensive Reporting Tools: Implement tools for generating customizable reports on customer performance and business. 
Facilitate SIS Integration: Achieve seamless integration with the existing customer Information System (CIS) to enable smooth data exchange and reduce redundancy. 
Optimize Performance and Scalability: Design the system to handle increased data volumes and user loads without compromising performance, ensuring scalability for future growth. 
Implement Automated Logout: Develop functionality to automatically log out users after a specified period of inactivity to enhance security. 
Provide API Support: Develop APIs to allow for future scalability and integration with additional financial tools and systems. 
Conduct Thorough Testing: Ensure rigorous testing (unit, integration, system, and user acceptance testing) to deliver a high-quality, bug-free product. 
Enable Multi-Language Support: Incorporate support for multiple languages to cater to a diverse user base.

4.6. Project Scope 
The project scope outlines the boundaries and deliverables of the Customer Data Optimization project. It defines what features and functionalities will be included in the final product and what aspects are considered out of scope. The project scope encompasses both the in-scope functionality that will be developed as part of the project and the out-of-scope functionality that will not be addressed.

4.6.1. In Scope Functionality 
User Authentication and Authorization: Secure login and role-based access control. 
Data Entry and Management: Functions for entering, updating, and managing customer info. 
Data Validation: Automated checks to ensure data accuracy. 
Reporting Tools: Customizable performance and business reports. 
Integration with CIS: Seamless integration with the existing Customer Information System. 
User Interface (UI): Responsive design for desktops, tablets, and smartphones. Security Measures: Data encryption, audit trails, and automatic logout. 
Multi-Language Support: Support for multiple languages. 
Training and Support: User guides and technical support. 
Scalability: Design for increased data volumes and user loads. 
API Development: APIs for future integrations with other financial tools.

4.6.2. Out Scope Functionality Hardware 
Procurement: No hardware for end-users. 
Legacy System Overhaul: No major upgrades to existing systems beyond SIS integration. 
Non-Financial Integrations: No integration with unrelated third-party systems. Extended Customization: No customizations outside predefined features.

5. Assumptions 
1.User Readiness: All users have basic computer literacy and are willing to adopt the new system. 
2.CIS Integration: The existing Customer Information System (SIS) has stable APIs for seamless integration. 

6. Constraints
1.Budget: Project must stay within the allocated budget. 
2.Timeline: Project must be completed within six months

7. Risks 

Technological Risks: 
 Integration Challenges: Difficulty in integrating Customer Data Optimization with existing bank management systems. 
 Scalability: Ensuring that the portal can handle large volumes of data and users simultaneously. 
 Data Security: Protecting sensitive customer information from breaches and unauthorized access. 
 Reliability and Uptime: Ensuring the system is robust and consistently available.  Technology Obsolescence: The chosen technology stack becoming outdated quickly.


Skill Risk 
 Technical Expertise: Availability of skilled developers and IT staff proficient in the required technologies. 
 Training and Support: Ensuring bank employees and administrative staff can effectively use the new system. 
 Project Management: Ensuring the project managers have the necessary experience in managing large-scale IT projects. 

Political Risk 
 Policy Changes: Changes in education policies or regulations that could affect the implementation or use of Customer Data Optimization.
 Stakeholder Support: Gaining and maintaining support from all stakeholders, including bank’s board, staff and customer. 
 Regulatory Compliance: Ensuring the portal complies with all relevant local, state, and federal regulations regarding data privacy and financial standards. 

Business Risk 
 Cost Overruns: The project exceeding budget due to unforeseen issues or scope changes. 
 Market Acceptance: Bank and staff might be resistant to change, affecting the adoption rate. 
 Return on Investment (ROI): The project may not deliver the expected financial benefits or improvements in efficiency. 
 Vendor Dependence: Over-reliance on third-party vendors for critical components, which could lead to delays or additional costs. 

Requirements Risk 
 Changing Requirements: Evolving needs from stakeholders leading to scope creep and potential delays. 
 Incomplete Requirements: Initial requirements may not fully capture the needs of all users, leading to rework. 
 Requirement Conflicts: Different stakeholders might have conflicting requirements, complicating the development process. 

Other Risks 
 Project Timeline: Unanticipated delays extending the project timeline. 
 User Adoption: Resistance from bank employees in adopting the new system, leading to underutilization. 
 Maintenance and Support: Ensuring ongoing support and maintenance post-launch to address bugs, updates, and user issues. 
 Competition: Competitors releasing similar or superior products, affecting Customer Data Optimization’s market position.
 Cultural Barriers: Differences in technology usage and acceptance across different banks or regions.

8.Business Process Overview 

8.1. Legacy System (AS-IS) 
The legacy system for data entry and management in banks is characterized by manual processes, basic digital tools, and significant inefficiencies. This system poses several challenges, including data inconsistency, limited accessibility, security risks, and scalability issues. A transition to a modern, integrated system like Customer Data Optimization aims to address these challenges by automating and streamlining the entire process, thereby improving efficiency, accuracy, and accessibility for all stakeholders.
 Manual Data Entry: Employees record customer data on paper or in basic spreadsheets. 
 Data Aggregation: Data are manually aggregated by employees for business cards. 
 Report Generation: Generation of lead sheet is often done manually or using basic software tools. 
 Communication: Reports and lead sheet is shared to other employees often via emails.

8.2. Proposed Recommendations (TO-BE) 

To address the challenges identified in the legacy system and improve employee management processes, the proposed recommendations (TO-BE) include implementing enhancements and solutions aimed at streamlining operations and maximizing efficiency. Key recommendations include: 

Automated Data Entry: Implement digital entry forms for employees to input data directly into the Customer Data Optimization system, reducing manual errors. 
Integrated Database: Centralize all customer information and data in a unified database, allowing real-time access and updates. 
Automated Report Generation: Utilize Customer Data Optimization's capabilities to automatically generate business cards and performance analytics. 
Regular Security Audits: Conduct regular security assessments and audits to identify and mitigate potential vulnerabilities. 
Mobile Access: Develop a mobile-friendly version of Customer Data Optimization to enable access from smartphones and tablets. 
Cloud-Based Solution: Deploy Customer Data Optimization on a scalable cloud platform to handle varying loads and ensure high availability. 
Performance Monitoring: Implement performance monitoring tools to track system performance and address bottlenecks proactively. 
Load Testing: Conduct regular load testing to ensure the system can handle peak usage times without degradation in performance. 
Training and Support : Provide comprehensive training and support resources to ensure smooth adoption of the new system and maximize its benefits across the organization. 
Feature Enhancements: Regularly update the system with new features and improvements based on evolving user needs and technological advancements.

[image: A diagram of a software development process

AI-generated content may be incorrect.]






9.Business Requirements:

	Req ID
	Requirement
	Description
	Priority

	BR0001
	User Authentication
	The system must provide secure login mechanisms for users, including password protection and multi-factor authentication.
	High

	BR0002
	Role Based Access Control
	The system should support role-based access control, allowing different levels of access for different user roles.
	High

	BR0003
	Leads Entry
	The system should enable employees to enter, update, and manage customer data for various subjects and assessments
	High

	BR0004
	Data Validation
	The system should include automated data validation processes to ensure the accuracy and consistency of data entries.
	High

	BR0005
	Responsive UI
	The system should have a responsive user interface that works on desktops, tablets, and smartphones
	High

	BR0006
	Scalability
	The system should be designed to handle increased data volumes and user loads, ensuring future scalability.
	High

	BR0007
	User Account
	The system should allow administrators to create, update, and delete user accounts.
	High

	BR0008
	User Management
	The system should allow administrators to create, update, and delete user accounts.
	High

	BR0009
	Customization
	The system should allow for customization of workflows, user interfaces, and reporting templates.
	Medium

	BR0010
	Scalability and Performance
	The system should ensure high performance and quick response times under varying loads
	High

	BR0011
	Mobile Accessibility
	The system should provide a mobile application or mobile-friendly interface for on-the-go access
	Medium

	BR0012
	User Activity
	The system should track user activity for auditing and monitoring purposes.
	Medium

	BR0013
	Compliance
	The system should comply with banking data protection regulations and standards
	High

	BR0014
	Security
	The system must implement robust security features, including data encryption, audit trails, and automatic logout
	High

	BR0015
	Support and Maintenance
	The system should provide ongoing support and maintenance services, including bug fixes and updates
	High




10.Appendices 

10.1. List of Acronyms 

UAT-User Acceptance Testing 
BRD- Business Requirement Document 
BR- Business Requirement 
UI- User interference

10.2. Related Documents 

●Functional Specifications 
●Technical Design Document 
●This Business Requirements Document (BRD) provides a comprehensive overview of the objectives, scope, requirements, and other relevant aspects of the Customer Optimization project. 
●Stakeholder Analysis
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